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INTRODUCTION

This Local Development Scheme sets out a rolling programme for the
preparation of documents relating to forward planning in Hartlepool. It is
specifically concerned with documents being prepared over the next three
years or so. The scheme will be reviewed as necessary as circumstances
change (see section 10).

Hartlepool's Local Development Scheme was first published in March 2005.
It was subsequently reviewed in July 2006 to take account of the proposal to
prepare joint Minerals and Waste Development Plan Documents and also to
exclude from the programme, the Hartlepool Local Plan, which had been
adopted in April 2006. The 2008 review related to changes to the timetable
for the preparation of the Planning Obligations SPD and the preparation of a
new SPD on Transport Assessment & Travel Plan Guidance. The 2009
review took account of the need to include several new documents including
the Affordable Housing Development Plan Document and the Victoria
Harbour Supplementary Planning Document. The reasons for the 2010
update included that the Affordable Housing DPD was incorporated into the
Core Strategy and also that a Housing Allocations DPD would not be
produced as it was adequately covered by the housing policies within the
emerging Core Strategy at the time.

The 2011 update was necessary due to delays in the production of the Core
Strategy Publication stage as a result of high levels of representations to the
2"d Preferred Options Stage and ongoing uncertainty around national and
regional policy. Work continued on the draft Local Plan (formerly referred to
as the Core Strategy) and it was submitted to the Secretary of State in 2012
and examined in public at a hearing held in January/February and
September 2013. The LDS was amended in November 2012 to reflect the
dates for the Local Plan inquiry that was held in January and February 2013.
A review was then needed in 2014 to reflect a timetable for a new Local
Plan following the Council’s decision to withdraw the previous Local Plan in
November 2013 following the Inspectors findings from the Examination into
that Plan.

The 2015 review was been triggered due to the previously agreed timetable
slipping and the need to produce an accurate timetable for the Local Plan
preparation, working towards meeting the Government requirement to
produce a Local Plan by early 2017. The 2016 review was necessary due to
a slight delay in the production of the Local Plan due to the need for
additional work on the evidence base documents, in particular the Strategic
Housing Market Assessment (SHMA), following the Preferred Options
Consultation — this additional work pushed the date of the Publication Stage
back from October to December and it was therefore necessary to update
the LDS to reflect this. This update to the LDS is necessary to update the
timetable for the production of the Local Plan and reflects that the Hearing
sessions took place later than scheduled due to additional work following the
Submission as required by the Planning Inspector. It updates the
consequential impacts on main modifications, adoption etc.

Hartlepool Local Development Scheme December 2017 2
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1.6

1.7

1.8

1.9

The Local Development Scheme acts as the starting point for the
community, key stakeholders and others with an interest in the development
process, who wish to find out about the status of existing and emerging
planning policies. It sets out the timetable and highlights the key stages for
the preparation of new policy documents and when they are proposed to be,
subject to public consultation. Acronyms and terminology used in this
document are explained in Appendix 1.

Statutory planning policies for Hartlepool are presently set out in the saved
policies of the Hartlepool Local Plan (adopted 2006 with certain policies
saved beyond 13 April 2009) and the Tees Valley Minerals and Waste DPD
which was formally adopted on the 15" September 2011.

The Planning and Compulsory Purchase Act 2004 resulted in major
changes to the way the planning policy system operates and how planning
documents will be prepared. Local Development Documents (LDDs)
contained within Local Development Frameworks (LDF) are progressively
replacing the Local Plans and Supplementary Planning Guidance. Since the
introduction of the changes to the planning system under the 2004 Act
further revisions in procedures and requirements have been brought in
under the Planning Act 2008 and associated regulations.

Things have changed again with the enactment of the Localism Act, the
publication of the National Planning Policy Framework and the coming into
force of The Town and Country Planning Regulations 2012 the system has
now been simplified and the Regional tier of planning abolished. The system
is now focused on a local plan for each Local Planning Authority Area. A
new tier of planning was created by these changes called Neighbourhood
Planning. Neighbourhood plans are not the responsibility of a Local
Authority to produce but instead a parish council or constituted community
forum. A neighbourhood plan should support the strategic development
needs set out in the Local Plan and plan positively to support local
development.

The Local Development Scheme describes the main features of the
planning system and then sets out the programme for the production of
future planning policies. Important aspects related to the process for the
development of planning policies are highlighted in sections 4 to 8 of the
Scheme and the final section identifies circumstances in which the scheme
will be reviewed.


http://planningguidance.planningportal.gov.uk/blog/guidance/local-plans/preparing-a-local-plan/
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THE DEVELOPMENT PLANNING SYSTEM FOR
HARTLEPOOL

The local planning system brings together and integrates policies for the use
and development of land with other policies and programmes which
influence the nature of places and how they function. Documents within
what is know as the “Local Development Framework” (LDF) will ensure the
most efficient use of land by balancing competing demands in accordance
with a clear, distinctive and realistic vision of how the area will develop and
change within a demonstrable context of sustainable development.

The Local Development Framework will comprise a number of documents
as shown in Diagram 1 below. These documents known as Development
Plan Documents (DPD’s) and Supplementary Planning Documents (SPD's)
form the statutory Development Plan for Hartlepool and will essentially
replace the 2006 Hartlepool Local Plan.

The Development Plan Documents establish the main policy framework and
includes:

e A Local Plan setting out the spatial vision, spatial objectives and core
strategic policies and allocations for the area;

e Tees Valley Joint DPDs containing waste and minerals policies;

e Neighbourhood Plans; and

e A Policies Map which will be updated as each DPD is adopted.

Currently the Borough Council is working on a number of additional
documents within its LDF which are intended to provide further advice and
information to developers and decision makers, and are not intended as an
undue burden upon development. These include:

e Residential Design and Sustainability SPD

The Borough Council has already adopted the following documents within its
LDF:

Transport Assessments & Travel Plans SPD (January 2010)

Statement of Community Involvement (SCI) (January 2010)
Tees Valley Joint Minerals & Waste DPDs (September 2011)
Local Development Scheme (LDS) (January 2012)
Authorities Monitoring Report (AMR) (December 2013)
Trees and Development SPD (2013)

Green Infrastructure SPD (February 2014)

Shop Fronts SPD (2014)

New Dwellings outside of Development Limits (August 2015)
Seaton Carew Regeneration SPD (September 2015)
Planning Obligations SPD (November 2015)
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Diagram 1: Hartlepool Local Development Framework
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Other documents that comprise the Local Development Framework include:

This document — the Local Development Scheme (LDS) — sets out the
details of each of the Local Development Documents to be commenced

over the next three years or so and the timescales and arrangements for
their preparation.

Authorities Monitoring Report — assessing the implementation of the
Local Development Scheme and the extent to which policies in Local
Development Documents are being achieved.

Neighbourhood Plans — Any Neighbourhood Plans that are adopted by
the Council become part of the Local Development Framework. These
documents must be in general conformity with the Local Plan. Currently
there are neighbourhood plans in production for the Rural Area, the
Headland and Wynyard. The first two plans are wholly within the Borough



of Hartlepool with the Wynyard one being cross boundary with Stockton on
Tees Borough.

»  Statement of Community Involvement (SCI) — this sets out the policy for
involving the community and key stakeholders both in the preparation and
revision of local development documents and with respect to planning
applications.

Hartlepool Local Development Scheme December 2017 6
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THE LOCAL DEVELOPMENT SCHEME

The first Local Development Scheme was prepared by the Council in March
2005 with reviews approved in subsequent years as outlined in paragraph
1.2.

This further review of the scheme sets out the revised programme for the
Local Plan. Diagram 2 provides an overview of the timetable for the
production of the Local Plan.

Further details on the role and content of the Local Plan, key dates relating
to its production, arrangements for its preparation and review and monitoring
are set out in Table 1.

Saved Policies

The 2004 Act allows policies in Local Plans to be ‘saved’ for a period of at
least three years from the date the Act came into force (September 2004) or
in the case of plans adopted after then, from the date the plan is adopted
(i.e. April 2006 for the Hartlepool Local Plan). New policies in development
plan documents will progressively replace those saved in the Local Plan.

Appendix 2 lists the policies of the 2006 Hartlepool Local Plan which the
Secretary of State has made a direction to save. These saved policies will
thus continue to remain effective until the new Local Plan policies are
adopted. The Minerals and Waste policies were superseded by the policies
contained in the Tees Valley Joint Minerals and Waste DPD’s in 2011.

The status of Supplementary Planning Guidance, following the
commencement of the new planning system, remains the same as long as
relevant saved policies are in place. It will continue to be a material
consideration in terms of determining planning applications. The only
currently adopted Supplementary Planning Guidance is the Greatham
Village Design Statement. This is included in the 2006 Hartlepool Local Plan
as a Supplementary Note and is saved as part of that plan.

Statement of Community Involvement

The Borough Council’s first document prepared under the new planning
system was the Statement of Community Involvement (SCI). The SCI
document sets out how the Council intends to involve the community and
other interested parties in the new planning system and provide standards
for involving the community in all the different stages of the planning policy
process and in the determination of planning applications.

All other local development documents will be prepared in accordance with
the arrangements set out in the SCI.

The first SCI was submitted to the Secretary of State in January 2006 and
was adopted on 26" October 2006. A review of the SCI was undertaken and
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the revised SCI was adopted in January 2010. The Council will review the
SCI again in early 2018 to reflect changes in legislation.

Development Plan Documents

The Borough Council commenced the preparation of Development Plan
Documents despite the 2006 Hartlepool Local Plan still providing an
appropriate spatial strategy. Furthermore the existing Local Plan has taken
forward those elements of the Hartlepool Community Strategy and the
Hartlepool Local Transport Plan that concern physical development and use
of land.

This work commenced from 2008 to 2013 and culminated with a draft Local
Plan being submitted to the Secretary of State in 2012 and examined in
public at hearing held in January/February and September 2013.

At a meeting held on October 17t 2013 the Council made a decision to
withdraw the submitted Local Plan that had just been through public
examination. Subsequently, and in light of this decision, the Planning
Services Team produced a planning framework guide in November 2013
entitled ‘Planning Policy Framework Justification’. The document was
updated in November 2014, November 2015 and August 2017. This is to
allow the Local Planning Authority to use the existing Local Plan 2006 where
it is in compliance with the current National Planning Policy Framework
(NPPF) regime and to set out the weight which can be attributed to policies
in the emerging Local Plan prior to adoption.

Work on a new Local Plan and associated Policies Map for the Borough has
been ongoing since 2014. The previously agreed timetable has slipped
though and as such has necessitated the need for the LDS to be updated so
that it is up to date in terms of likely adoption date for the Local Plan.

The Local Plan: The Local Plan is the key element of the planning system
for Hartlepool and any other development plan documents should be in
conformity with it.

The Hartlepool Local Plan will be the key Development Plan Document
setting out the spatial vision, strategic objectives and core policies for the
Borough for the next 15 years. There is a requirement at paragraph 153 for
each Local Authority to produce a Local Plan for its area. The Local Plan
allocates land for development across the Borough, provides key
infrastructure as well as protecting the most valuable environmental sites.
The Local Plan will incorporate all land use policies apart from those
covering minerals and waste.

Policiess Map: The Proposals Map for the 2006 Hartlepool Local Plan will
be saved until the Local Plan is adopted and a new Policies Map is
produced. The Policies Map demonstrates all the land allocations and
policies on an OS base plan.
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Joint Development Plan Documents

There was a need to update the waste policies contained in the 2006
Hartlepool Local Plan at an early date to reflect new priorities for sustainable
waste management. Core Strategy and Site Allocations DPDs were adopted
on the 15" September 2011 covering the 5 Tees Valley authorities. These
superseded the saved policies covering Minerals and Waste in the 2006
Local Plan.

Supplementary Planning Documents

Existing supplementary planning guidance can be used as the basis for the
preparation of new supplementary planning documents.

The Greatham Village Design Statement was adopted as supplementary
planning guidance in 1999 and is included as a Supplementary Note in the
2006 Hartlepool Local Plan. There are a number of other supplementary
notes in the local plan covering a range of topic areas including trees,
conservation, wildlife, planning obligations and parking standards.

There are seven Supplementary Planning Documents which have already
been adopted, those being:

The Transport Assessment and Travel Plans SPD 2010
Trees and Development SPD 2013

Hartlepool Green Infrastructure SPD 2014

Shop Fronts SPD 2014

New Dwellings outside of development limits SPD 2015
Seaton Carew Regeneration SPD 2015

Planning Obligations SPD 2015

Other Supplementary Planning Documents currently in production include
the following:

e Residential Design and Sustainability SPD

Given it is not a statutory requirement to include the SPD’s within the LDS
the decision has been taken to include the timetables for these in a separate
document which can be monitored and kept up to date without the need to
review the whole LDS.



Diagram 2: Timetable of Local Plan Development Plan Document

Production stage

Date

Evidence Base production

Nov 2013 — March 15

Issues and Options

May 2014 — July 2014

Preferred Options

May 2016 — July 2016

Publication December 2016 — February
2017

Submission March 2017

Inspector appointed and May 2017

examination timetabled and
prepared by Inspector

Examination / Hearing
Sessions

September - October 2017

Inspector deliberations of October 2017
examination
Inspectors Interim Findings November 2017

Consultation on Main
Modifications

December 2017 — February
2018

Inspectors Fact Checking March 2018
Report

Inspectors Final Report March 2018
Adoption April 2018

Judicial Review Challenge
Period

April — May 2018

10

November 2016




APPENDIX 2 0.0

Table 1: LOCAL PLAN

OVERVIEW

To set out the vision and spatial strategy for Hartlepool and the objectives
and primary policies for meeting the vision.

Regeneration Services committee — 11" December 2017

Role and content

cepEpiesl Borough-wide

Coverage
Status Development Plan Document
Conformit Must reflect the Hartlepool Community Strategy and be in line with National
y Planning Policy Guidance and meet the Duty to Co-operate
TIMETABLE / KEY DATES
Stage Date

November 2013 — March 2015
March - May 2014

Evidence base Production

Issues and Option Drafting stage

Issues and Options extensive public consultation stage

May — July 2014

Preferred Options Drafting stage

August 2014 — March 2016

Preferred Options extensive public consultation stage

May — July 2016

Publication Stage (Reg. 19 Stage) December 2016 - February 2017
March 2017

September - October 2017

Submission to Secretary of State (Reg. 22 Stage)

Public Hearings (Reg. 24 Stage)

Inspectors Interim Findings November 2017

Redrafting Stage and Consultation on Main Mods December 2017 — February

2018
Inspectors Fact Checking Report March 2018
Inspectors Final Report (Regulation 25) March 2018
Adoption (Reg. 26 Stage) February 2018

ARRANGEMENTS FOR PRODUCTION

Lead Organisation Hartlepool Borough Council

The management arrangements are set out in section 9. The Local
Plan will be approved by the Regeneration Committee during the
various stages of consultation and ratified by full Council prior to
adoption.

Management
arrangements

Primarily internal staffing resources with use of consultants if

Resources Required ; . .
necessary for any special studies required

11



Community and
Stakeholder
Involvement

In accordance with the Statement of Community Involvement

The effectiveness of the primary policies in relation to the vision and objectives of the Local Plan
will be assessed in the Authorities Monitoring Report and where necessary reviewed. The Local
Plan DPD may be reviewed in the following circumstances:

° A further review of the Community Strategy
A significant amendment to the Council’s Corporate Vision

Policies failing against the Monitoring Framework Associated with the Local Plan — this may
trigger a partial review of a particular area of the plan.

Hartlepool Local Development Scheme December 2017 12
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4.

4.1

4.2

5.1

6.1

SUSTAINABILITY APPRAISAL

The Planning and Compulsory Purchase Act requires that Local
Development Documents should contribute to the achievement of
sustainable development. Furthermore, European Union (Strategic
Environmental Assessment) Directive 2001/42/EC requires that a formal
strategic environmental assessment is carried out for certain plans and
programmes likely to have a significant effect on the environment
including planning and land use documents.

Most Local Development Documents will therefore be subject to a
Sustainability Appraisal which will incorporate the requirements of the
Sustainable Environment Assessment (SEA). This will be a continual
and integrated process starting when a new (or revised) local
development document is to be prepared. Appraisal at each stage of a
document’s preparation will inform the direction adopted at the next
stage and sustainability appraisal reports will be subject to consultation
alongside the document as it is developed.

APPROPRIATE ASSESSMENT

Under the Conservation (Natural Habitats Etc) (Amendment)
Regulations 2007, Development Plan Documents are subject to
Appropriate Assessment screening process to enable the Local Planning
Authority to ascertain that any Development Plan Document will not
adversely affect the integrity of a European protected site. In the event
of the screening process stage highlighting the impact on the integrity of
a European site a full Appropriate Assessment will be carried out to
indicate mitigation or necessary compensatory measures required to
minimise the effects on the relevant protected site. Should a full
Appropriate Assessment be required the date of the final adoption of the
DPD will need to be adjusted accordingly.

LINKS TO OTHER STRATEGIES

Local Development Documents contained within the Local Development
Framework should reflect the land use and development objectives of
other strategies and programmes. The 2006 Hartlepool Local Plan was
developed in close collaboration with in particular the Hartlepool
Community Strategy and the Hartlepool Local Transport Plan and gives
spatial expression to the elements of these and other strategies that
relate to the development and use of land.

13



6.2

7.1

7.2

7.3

7.4

8.1

Development documents will also take account of and reflect other
strategies programmes and guidance- local, sub-regional, regional and
national. A list of such strategies and programmes currently in place
which may be of relevance is attached at Appendix 3.

EVIDENCE BASE

Local planning authorities are required to keep under review the main
physical, economic, social and environmental characteristics of their
area in order to inform the development of planning policies. Tees Valley
Combined Authority maintains much base information on behalf of the
constituent Borough Councils, including in particular information on the
size, composition and distribution of population and other matters
covered by the Census of Population and Employment. In addition
Hartlepool Council maintains information on many other matters
including the regular monitoring of housing and employment land
availability and of new developments.

The planning system requires that Local Development Documents
should be founded on sound and reliable evidence which will identify
opportunities, constraints and issues in the area. Much of this evidence
is already in place although it constantly needs to be updated to ensure
soundness of the Development Documents.

A number of key evidence base documents have recently been
produced to inform the development of the Local Plan. This includes a
full refresh of the Strategic Housing Land Availability Assessment, a new
Open Space and Recreation Study, Employment Land Review and
Gypsy and Traveller Accommodation Needs Assessment. Other work
that has been undertaken recently involved an updated Retail Study and
a new Strategic Housing Land Availability Assessment. These were all
refreshed and endorsed in 2014/5. However, as the Plan progressed
there was a need to prepare additional evidence such as a SHMA
Addendum, an Economic and Housing Growth Topic Paper, an Strategic
Flood Risk Assessment, a Deliverability Risk Assessment and other
documents to help support the development of, and soundness of, the
Local Plan.

A list of evidence base reports is attached at Appendix 4 and these will
help to ensure the Plan is developed against a robust evidence base.
The need for additional studies and updating of existing studies will be
kept under review as part of the annual monitoring process.

MONITORING AND REVIEW

Monitoring and review are key aspects of the Government’s “plan,
monitor and manage” approach to planning and should be undertaken
on a continuous basis.

Hartlepool Local Development Scheme December 2017 14
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8.2

8.3

8.4

8.5

9.1

9.2

Authorities Monitoring Report

A requirement of the new planning system is to produce an Authorities
Monitoring Report to assess the implementation of the Local
Development Scheme and the extent to which policies in Local
Development Documents are being met. The first Annual Monitoring
Report (now known as an Authorities Monitoring Report) was published
in December 2005 and subsequent reports issued in 2006, 2007, 2008,
2009, 2010, 2011, 2012, 2013, 2014, 2016 and most recently in early
2017 covering the previous year.

The implementation of the Local Development Scheme is assessed in
each authorities monitoring report in terms of the extent to which the
targets and key dates (milestones) for the preparation of local
development documents have been met and to ensure the reasons for
any failure to meet these are explained. Any adjustments required to the
key milestones for document preparation will need to be incorporated in
a subsequent review of the local development scheme.

The Annual Monitoring Report 2005 & 2006 assessed the policies of the
1994 Hartlepool Local Plan. The subsequent Annual Monitoring Reports
assessed the policies of the 2006 Local Plan from April 2006 particularly
in relation to the indicators and targets contained within that plan.

As a result of the assessment of policies, the Authorities Monitoring
Report may highlight areas where policy coverage is insufficient or
ineffective or where it does not accord with the latest national or regional
policy. In this event it will suggest action that needs to be taken such as
the early review of existing documents or preparation of new documents.
As a consequence the Local Development Scheme will be amended to
reflect such action to amend the Local Development Framework.

MANAGING THE PROCESS

The Local Development Scheme has been drawn up having regard to
resources (both staff and financial), Council processes and an
assessment of the likely interest of key stakeholders and the community.
Nevertheless there are risks that the timetables set out in this document
may slip, for instance through the reduced Council financial and staff
resources. The risks have been assessed in this respect but given the
size of the authority and its resources not all can be readily overcome.

Staff Resources
The prime responsibility for delivering the Local Development
Framework lies with a small Planning Policy team within the Department

of Regeneration and Neighbourhoods. This team has close working
relationships with, and makes full use of the expertise and experience of

15



9.3

9.4

9.5

9.6

9.7

9.8

9.9

9.10

other sections of the division including development control, housing,
landscape and Heritage and Conservation.

In addition, the Planning Policy team, as in the past, will continue to
liaise closely with officers of other divisions and departments within the
council including in particular Highways and Transportation, Education,
Public Health and the Community Strategy teams.

Full use will be made of consultants to provide independent specialist
advice or to undertake necessary studies contributing to the information
base necessary for the preparation of local development documents.

An in-house multi-disciplinary team having expertise in the various
aspects of sustainable development will carry out the sustainability
appraisals although consideration will also be given in this respect to the
use of consultants if necessary.

Financial Resources

Resources have been allocated within the Council’s mainstream budget
to cover the anticipated costs of work on local development documents.
Provisional costs for future years have been factored into the Council’s
longer-term budget review.

Programme Management

The current arrangements for the management of the Development
Plans production will continue. Basically this comprises regular
meetings of the Planning Policy team and reporting to senior
management as necessary.

Political Process

The planning system fully involves Members in the production of local
development documents. Reports on planning documents are taken to
the Regeneration Services Committee and Council as necessary and
there are regular meetings with the Leader of the Council and other
committee chairs.

Decisions at key stages during the preparation of all the Local
Development Documents (including and prepared jointly by the five Tees
Valley Authorities) will be made by the Regeneration Services
Committee and ratified by full Council.

Risk Assessment and Contingencies

The programme for the preparation and production of the Local Plan set
out in the Local Development Scheme is based on a realistic
assessment of the capacity of the Council to undertake the work and of
the extent and depth of the local community and stakeholder

Hartlepool Local Development Scheme December 2017 16
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9.11

9.12

9.13

9.14

9.15

involvement and interest likely to be generated by each document.
However, there are two main types of risk that could result in a failure to
meet this programme. The first relates to resources (both human and
financial) and the second to delays in the process primarily due to
external factors.

As noted in paragraph 9.6 above, the Council has endeavoured to
ensure that there will be sufficient financial resources made available
within its budgetary framework. However, in view of the relatively small
size of the Council and thus of its staff, the effect of, for example,
redundancies as part of overall Council budget cuts, long-term sickness,
of officers obtaining employment elsewhere or of other unforeseen work
coming forward, is significant. Should any of these instances occur,
whilst every effort would be made to meet the deadlines set, some delay
may occur.

Account has been taken of the political process relating to the approval
of planning documents at the various stages of production. Whilst the
Council’s formal scrutiny process provides an open forum for the
consideration of issues, it is not possible to predict that Regeneration
Services Committee recommendations will be endorsed at Full Council.

The potential for a delay due to the inability of the Planning Inspectorate
to undertake the Examination of Development Plan Documents at the
programmed time is minimised by the production of this Local
Development Scheme and the associated service level agreement with
the Inspectorate.

However, there are risks that adoption of a development plan document
could be delayed if the Examination Inspector finds that it is unsound
and recommends major changes, or if the Secretary of State intervenes
on the basis that it raises issues of national or regional significance. The
Council will therefore seek to ensure that the document is sound and
conforms as necessary with national policy through close liaison with the
Planning Inspectorate and the National Casework Office. The risk of a
legal challenge to a document will be minimised by ensuring that it has
been produced in accordance with the regulations.

There are also risks associated with changes to national planning
guidance or the introductions of new legislation which must be
accounted for during the process. This was apparent during the
production of the previous submitted local plan which saw the enactment
of the Localism Act and the introduction of the National Planning Policy
Framework (2012) and Planning Policy for Traveller sites (2012) which
caused delays in the process.

17



10. REVIEW OF THE LOCAL DEVELOPMENT SCHEME

10.1 The Local Development Scheme sets out the position with respect to the
development of planning policies as it is envisaged at a particular point
of time. It will normally be reviewed annually, but it can be readily
reviewed when necessary. In particular it will need to be reviewed in
the following circumstances:

o a slippage in the timetables caused by exceptional circumstances
o if monitoring establishes that an existing document should be
reviewed.

Hartlepool Local Development Scheme December 2017 18
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APPENDIX 1

LIST OF ACRONYMS AND TECHNICAL TERMS USED IN THIS
REPORT

Acronym | Expanded Name ’ Definition Explanation

Report outlining the timescales for preparing the Local
Development Framework and the extent to which policies
are being achieved. Now called an Authorities Monitoring
Report.

Authorities Monitoring Report

A government publication setting out policy approaches

Documents setting out the policies and proposals for the
development and use of land and buildings. Under the
new planning system it comprises Development Plan
Documents.

A local development document in the local development
framework which forms part of the statutory development
plan. The Local Plan is the key Development Plan
Document.

Development Plan Document

An individual document in the Local Development

Local Development Framework. Itincludes Development Plan Documents,
Document Supplementary Planning Documents and the Statement of

Community Involvement.

The overarching term given to the collection of Local
Development Documents which collectively will provide
the local planning authority’s policies for meeting the
Local Development community’s economic, environmental and social aims for

Framework the future of the area where this affects the development
and use of land and buildings. The LDF also includes the
Local Development Scheme and the Annual Monitoring
Report.

A public statement setting out the programme for the
preparation of local development documents. Initially it
will also identify the programme for the completion of the
local plan and also which policies of the local plan are
saved and/or replaced.

Local Development Scheme

The main Development Plan Document.

National Planning Policy
Framework

The NPPF provides the Governments planning policies for
England and how these are expected to be applied.
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Acronym | Expanded Name

National Planning Practice
Guidance

Definition Explanation

National guidance to support the NPPF.

lllustrating on an Ordnance Survey base the policies and
proposals of development plan documents and any
‘saved’ policies of the local plan.

Policies within the Local Plan that remain in force for a
time period pending their replacement as necessary by
the new Local Plan.

Sustainability Appraisal

Identifies and evaluates social, environmental and
economic effects of strategies and policies in a local
development document from the outset of the preparation
process. It incorporates the requirements of the Strategic
Environmental Assessment (SEA) Directive.

Statement of Community
Involvement

Sets out the standards to be achieved in involving the
community and other stakeholders in the preparation,
alteration and review of local development documents and
in significant development control decisions

Strategic Environmental
Assessment

A generic term used internationally to describe
environmental assessment as applied to policies, plans
and programmes

Supplementary Planning
Document

A local development document providing further detail of
policies in development plan documents or of saved local
plan policies. They do not have development plan status.

Planning and Compulsory
Purchase Act 2004

Government legislation introducing a new approach to
development planning.

A process setting out transport issues relating to a
proposed development identifying measures to be taken
to improve accessibility and safety for all modes of travel,
particularly alternatives to the car. Such as walking,
cycling & public transport

A package of measures to assist in managing transport
needs of an organisation principally to encourage
sustainable modes of transport and enable greater travel
choice.

Government regulations describing the process of
development plans begun before, and to be completed
after, the Planning and Compulsory Purchase Act 2004
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APPENDIX 2

Schedule of Hartlepool Local Plan Saved Policies

Direction Under Paragraph 1(3) of the Schedule to the Town & Country
Planning Act 2004
Policies contained in the Hartlepool Local Plan including Waste & Minerals

Policies

18 December 2008

GEP1
GEP2
GEP3
GEP7
GEP9
GEP10
GEP12
GEP16
GEP17
GEP18

Ind1
Ind2
Ind3
Ind4
Ind5
Ind6
Ind7
Ind8
Ind9
Ind10
Ind11

Com1l
Com2
Com3
Com4
Com5
Com6
Com7
Com8
Com9
Coml10
Com12

GENERAL ENVIRONMENTAL PRINCIPLES
General Environmental Principles
Access for All
Crime Prevention by Planning and Design
Frontages of Main Approaches
Developers’ Contributions
Provision of Public Art
Trees, Hedgerows and Development
Untidy Sites
Derelict Land Reclamation
Development on Contaminated Land

INDUSTRIAL AND BUSINESS DEVELOPMENT
Wynyard Business Park
North Burn Electronics Components Park
Queens Meadow Business Park
Higher Quality Industrial Estates
Industrial Areas
Bad Neighbour Uses
Port-Related Development
Industrial Improvement Areas
Potentially Polluting or Hazardous Developments
Underground Storage
Hazardous Substances

RETAIL, COMMERCIAL AND MIXED USE DEVELOPMENT
Development of the Town Centre
Primary Shopping Area
Primary Shopping Area — Opportunity Site
Edge of Town Centre Areas
Local Centres
Commercial Improvement Areas
Tees Bay Mixed Use Site
Shopping Development
Main Town Centre Uses
Retailing in Industrial Areas
Food and Drink
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Com13
Coml4
Com1l5
Com1l6

Tol
To2
To3
To4
Tob6
To8
To9
TolO
Toll

Hsgl
Hsg2
Hsg3
Hsg4
Hsg5
Hsg6
Hsg7
Hsg9
Hsgl10
Hsgll
Hsgl2
Hsgl13
Hsgl4

Tral
Tra2
Tra3
Trad
Trab
Tra7
Tra9
Tral0
Trall
Tral2
Tral3
Trald
Tralb
Tral6
Tral7
Tral8

Commercial Uses in Residential Areas
Business Uses in the Home

Victoria Harbour/North Docks Mixed Use Site
Headland — Mixed Use

TOURISM
Tourism Development in the Marina
Tourism at the Headland
Core Area of Seaton Carew
Commercial Development Sites at Seaton Carew
Seaton Park
Teesmouth National Nature Reserve
Tourist Accommodation
Touring Caravan Sites
Business Tourism and Conferencing

HOUSING
Housing Improvements
Selective Housing Clearance
Housing market Renewal
Central Area Housing
Management of Housing Land Supply
Mixed Use Areas
Conversions for Residential Uses
New Residential Layout — Design and Other Requirements
Residential Extensions
Residential Annexes
Homes and Hostels
Residential Mobile Homes
Gypsy Site

TRANSPORT
Bus Priority Routes
Railway Line Extensions
Rail Halts
Public Transport Interchange
Cycle Networks
Pedestrian Linkages: Town Centre/ Headland/ Seaton Carew
Traffic Management in the Town Centre
Road Junction Improvements
Strategic Road Schemes
Road Scheme: North Graythorp
Road Schemes: Development Sites
Access to Development Sites
Restriction on Access to Major Roads
Car Parking Standards
Railway Sidings
Rail Freight Facilities

Hartlepool Local Development Scheme December 2017
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Tra20 Travel Plans

PUBLIC UTILITY AND COMMUNITY FACILITIES

PU3 Sewage Treatment Works

PU6 Nuclear Power Station Site

PU7 Renewable Energy Developments
PUS8 Telecommunications

PU10 Primary School Location
PU11 Primary School Site

DEVELOPMENT CONSTRAINTS

Dcol Landfill Sites
RECREATION AND LEISURE
Recl Coastal Recreation
Rec2 Provision for Play in New Housing Areas
Rec3 Neighbourhood Parks
Rec4 Protection of Outdoor Playing Space
Rec5 Development of Sports Pitches
Rec6 Dual Use of School Facilities
Rec7 Outdoor Recreational Sites
Rec8 Areas of Quiet Recreation
Rec9 Recreational Routes

Recl10 Summerhill

Rec12 Land West of Brenda Road
Recl3 Late Night Uses

Rec14 Major Leisure Developments

THE GREEN NETWORK

GN1 Enhancement of the Green Network
GN2 Protection of Green Wedges
GN3 Protection of Key Green Space Areas
GN4 Landscaping of Main Approaches
GN5 Tree Planting
GN6 Protection of Incidental Open Space
WILDLIFE
wL2 Protection of Nationally Important Nature Conservation Sites
WL3 Enhancement of Sites of Special Scientific Interest
WL5 Protection of Local Nature Reserves
WL7 Protection of SNCIs, RIGSs and Ancient Semi-Natural Woodland

CONSERVATION OF THE HISTORIC ENVIRONMENT

HE1 Protection and Enhancement of Conservation Areas

HE2 Environmental Improvements in Conservation Areas

HE3 Developments in the Vicinity of Conservation Areas

HE6 Protection and Enhancement of Registered Parks and Gardens
HES8 Works to Listed Buildings (Including Partial Demolition)
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HE12
HE15

Rurl
Rur2
Rur3
Rur4
Rur5
Rur7
Rurl2
Rurl4d
Rurl5
Rurl6
Rurl7
Rurl8
Rurl9
Rur20

Protection of Locally Important Buildings
Areas of Historic Landscape

THE RURAL AREA
Urban Fence
Wynyard Limits to Development
Village Envelopes
Village Design Statements
Development At Newton Bewley
Development in the Countryside
New Housing in the Countryside
The Tees Forest
Small Gateway Sites
Recreation in the Countryside
Strategic Recreational Routes
Rights of Way
Summerhill- Newton Bewley Greenway
Special Landscape Areas

Hartlepool Local Development Scheme December 2017
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APPENDIX 3

STRATEGIES AND PROGRAMMES TO BE CONSIDERED

National Guidance, Plans, Policies and Strategies Publisher

National Planning Practice Guidance CLG 2014
National Planning Policy Framework CLG 2012
NPPF technical guidance CLG 2012
Planning policy for traveller sites CLG 2012

Relevant Regional Guidance, Plans, Policies and

, ‘ Publisher Year
Strategies
Tees Valley European Structural and Investment Fund LEP 2014-20
Strategy
Tees Valley Strategic Economic Plan LEP 2016
Tees Valley Strategic Infrastructure Plan LEP 2014
Local Growth Fund Bid LEP 2014
Statement of Transport Ambition TVU 2011
Economic and Regeneration Statement of Ambition TVU 2010
Tees Valley Investment Plan (Draft) TVU 2010
Creating Thriving Communities in Tees Valley: Tees Tees
Valley Living Valley 2010
A strategy for housing regeneration in the Tees Valley Living
2010/2020 (Draft) (TVL)
Tees
Valley
Tees Valley Climate Change Strategy Climate 2010
Change
Partnership
North East
River Tyne to Flamborough Head Shoreline Management Coastal
- 2008
Plan Authorities
Group
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Tees Valley Housing Growth Point TV_ngvind 2008
Landscape Appraisal for Onshore Wind Farm North East

2003
Development Assembly

Local Guidance, Plans, Policies and Strategies Publisher
Hartlepool Vision HBC 2014
Hartlepool Economic Regeneration Strategy HBC 2012
. 2010-
Hartlepool Housing Strategy HBC 2015
Hartlepool climate change strategy HBC 22%0172
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APPENDIX 4

REPORTS CONTRIBUTING TO THE EVIDENCE BASE FOR
NEW LOCAL DEVELOPMENT DOCUMENTS

Those documents shaded are or will be subject to a major refresh for the new

Local Plan.

Local Evidence Base Documents Year

Hartlepool Local Infrastructure Plan 2016
Renewable Energy Technical Paper 2016
Hartlepool Strategic Housing Market Assessment 2015
Open Space, Sport and Recreation Audit and Assessment 2015
Strategic Housing Land Availability Assessment 2015
Hartlepool Retail Assessment 2015
Employment Land Review 2014
Hartlepool Gypsy and Traveller Housing Needs Assessment 2014
Tees Valley Water Cycle Study 2012
Locally Listed Buildings in Hartlepool 2012
Heritage at Risk in Hartlepool 2012

Hartlepool Strategic Sequential and Exceptions Test (Flooding) | 2012

Seaton Carew Coastal Strategy 2010
Hartlepool Strategic Flood Risk Assessment Level 1 & 2 2010
North and South Tees Industrial Development Framework 2009
Hartlepool Central Investment Framework 2008
Southern Business Zone Study 2008
Hartlepool landscape assessment 2000

27 November 2016



